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1. Introduction 

The purpose of this Statement of Work (SOW) is to outline the IT Assessment and 
Planning Services provided by Loblolly Consulting, LLC (Vendor) to provide Strategic 
Support for procurement initiatives planned within the Texas.gov program.  
 

2. Background 

Texas.gov, as the official website for the State of Texas, has operated through a self-
funded, public-private partnership since 2000. Texas.gov provides portal and payment 
services for Texas state agencies and eligible local government entities, enabling them 
to cost-effectively conduct business with their respective customers.  
 
The current Texas.gov program is governed by the TexasOnline 2.0 Master Agreement 
(Master Agreement) as its contract vehicle and expires August 31, 2018.  (The program, 
subsequent to the award of the Master Agreement to the current contract holder, has been 
rebranded as “Texas.gov”.)  The Master Agreement may be viewed at:  DIR-SDD-1075 
 
Texas NICUSA, LLC (a subsidiary of NIC Inc.) was awarded the Master Agreement in 
July, 2009 following a comprehensive procurement process and is the service provider in 
the public-private partnership. 
 
DIR provides contract management, strategic and operational oversight, enterprise-level 
coordination, and advocacy. The private partner provides all other aspects of program 
management, such as operational management, security management, a 24x7 help desk 
and service desk coverage, application development, financial management and 
reporting, and marketing.  
 
Texas.gov offers more than 1,000 online services for more than 100 publicly funded 
customers; and, since its inception, has processed over 211 million financial transactions. 
Examples of services include the following:  

 Web-enabled payment processing (integrated with the state’s uniform statewide 

accounting system)  

 Driver license renewals and authorized driver record access  

 Vehicle registration renewals and specialty license plates  

 Professional and occupational licenses 

 Vital records (birth, death, and marriage certificates) 

 State licenses and permits 

 Fee and fine payments 

Texas.gov is authorized to collect fees for transactions to recoup the cost of developing, 
operating, and supporting the program.  
 
Texas Government Code related to Texas.gov can be found within DIR’s enabling statute, 
Chapter 2054. Specific references to the State Electronic Internet Portal (Texas.gov) 
include the following Sections:  

http://dir.texas.gov/View-Search/Contracts-Detail.aspx?contractnumber=DIR-SDD-1075&keyword=1075
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 §2054.111 

 §2054.252 

 §2054.259 

 §2054.2591 

 §2054.273 

 §2054.353  

 

3.  Goals 

DIR strives to continuously improve and evolve the Texas.gov program while applying 
lessons-learned based upon actual experience, as well as to respond to the ever-
changing needs of the State of Texas and the rapid evolution of digital government. The 
overall goals of the program are to increase service delivery quality, increase financial 
transparency and accountability of the program, encourage innovation in the program, 
facilitate citizen access to government services and promote and protect the value of the 
Texas.gov brand.   

 

4. Scope 

4.1   Objectives  

Vendor is to provide services that will strategically and tactically support a solicitation 
for a state web portal that includes the following functional components: 

 Operations and Maintenance  

 Application development 

 e-Commerce payment services 

 Cross functional service integration  
 

Considering best practices and industry standards, the objectives for this project are: 

1. Development of a service level strategy that includes service level targets, 
remedies, incentives, reporting and management for multiple component 
providers. 

2. Creation of a compensation strategy to support multiple component providers 
(based on marketplace analysis).  

3. Development of options and recommendations for enhanced program 
governance. 

4. Development of an effective solicitation evaluation plan(s).  
 

4.2 Roles and Responsibilities  

 Prior to the start of this engagement, DIR and Vendor will each designate a 
person to be the single point of contact (SPOC) for all communications 
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regarding the contract and SOW between DIR and Vendor during the 
engagement (see Section 13 - Point of Contact). 

 A kickoff meeting will be held at a location and time selected by DIR where the 
Vendor and its staff will be introduced to DIR. 

 Vendor will work in coordination with DIR to ensure alignment on approach, 
assessment, validation, and content of deliverables. 

 Vendor will create and maintain a work plan that, to complete the work 
described in this SOW, designates the required activities throughout the life of 
the Project. (See also Section 5.3 Deliverables Expectation Document.)  The 
plan is to be updated bi-weekly, at a minimum. 

 Key Vendor personnel are assigned to this project and are essential to the 
performance of the work specified in this SOW (see Exhibit A – Loblolly Project 
Team).  

 Vendor will identify any point(s) of contact for resolving any key questions or 
issues that may arise during the survey efforts. The Vendor’s Project Manager 
will be responsible for making those individuals available to respond to issues 
in a timely manner.  

 DIR will provide internal project management, financial expertise and Request 
for Offer (RFO) development resources; to include the overall procurement 
planning, strategy, visioning, and documentation. 

 

5. Deliverables 

 

5.1  Deliverables Requirements 

The deliverables for this SOW are listed below, inclusive of information listed in 
Section 4.1. (Additional information on requirements is listed in Section 10.) 

 
Deliverable #1 – In alignment with DIR’s procurement strategy, design and 
deliver a service level management framework for the functional component 
providers. Framework includes, but is not limited to the development of service 
level targets, remedies, incentives, service level agreements, operational level 
agreements, and standard operating procedures; Taking into consideration best 
practices and usual and customary measures for the services called for in this 
SOW.  

 Provide service level management framework design document including 
service level targets, remedies, incentives, liquidated damages, service level 
agreements (SLAs), operational level agreements, and standard operating 
procedures (SOPs), as appropriate to each functional component provider. 

 This deliverable may require revisions upon DIR review. Such revisions are 
included as part of Deliverable #1.  
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Deliverable #2 – Develop and deliver performance measurement guidelines that 
are consistent with the service level management framework.  

 Provide report(s) structure, template and components that define how 
performance will be measured to confirm adherence to the Service Level 
Management Framework. 

 This deliverable may require revisions upon DIR review. Such revisions are 
included as part of Deliverable #2.  

 
Deliverable #3 – Design and deliver a pricing model to compensate each functional 
component provider. Taking into consideration best practices and usual and 
customary measures for the services called for in this SOW. 

 Provide pricing model, diagram and analysis that supports model. 

 This deliverable may require revisions upon DIR review. Such revisions are 
included as part of Deliverable #3.  

 
Deliverable #4* – Collaboratively design and deliver governance framework for all 
functional components to include, but not limited to key competencies, relationship 
diagrams, and key objectives.  

 Provide governance framework design document outlining how each 
functional component provider will interface with the other component 
providers, with DIR, and with a multi-sourcing integrator (MSI).   

 This deliverable may require revisions upon DIR review. Such revisions are 
included as part of Deliverable #4.  

 
Deliverable #5* – Collaboratively define and deliver governance roles, 
responsibilities and interfaces within the governance framework.  

 Provide document and diagram of roles, responsibilities, and interfaces 
including a RACI (Responsible, Accountable, Consulted, Informed) chart and 
supporting narrative to clearly and effectively communicate the 
comprehensive governance model for each functional component provider to 
the Texas.gov program.  

 This deliverable may require revisions upon DIR review. Such revisions are 
included as part of Deliverable #5.  

 
Deliverable #6 – Design and deliver an evaluation plan having criteria specific to 
the service level management, governance, and pricing for each functional 
component provider.  

 Provide an evaluation plan that includes a baseline of service level 
management, governance, and pricing requirements that must be addressed 
in the solicitation responses. 
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 Provide benchmark evaluation criteria for each of the stated requirements. 

 This deliverable may require revisions upon DIR review. Such revisions are 
included as part of Deliverable #6.  

 
* NOTE:   Deliverables #4 and #5 are considered as optional deliverables, at 

DIR’s discretion. 

5.2   Deliverables Submission  

 Vendor will provide the required initial draft of each deliverable on the dates as 
agreed upon in the project schedule. Any changes to the delivery date(s) must 
have prior written approval by DIR. The Vendor will update the project schedule 
to reflect any such agreed upon changes.  

 DIR will have up to fourteen days to review and comment on each draft. 

 Vendor will create a second draft of the respective deliverable disposing of all 
comments submitted by DIR in response to the first draft. 

 This draft will be submitted to DIR within fourteen calendar days after DIR 
provides comments in response to the first draft. 

 DIR will have up to seven days to review and comment on this draft of the 
deliverable.   

5.3 Deliverables Expectation Document 

Vendor will work with DIR contract management to develop and document 
expectations for each deliverable to ensure that agreed-upon expectations are 
clearly defined before the deliverable is developed, including but not limited to the 
deliverable description, applicable standards, and acceptance criteria.  The 
Vendor will document the results of this activity in a Deliverable Expectation 
Document (DED). 
 
The following elements will be considered and included in the DED: 

 All document deliverables must be in formats (hard copy and electronic) as 
specified by the Customer - at a minimum, the formats must be in industry 
accepted standards (e.g., Microsoft Office 2013 or higher Word, PowerPoint, 
Project, Visio). 

 All written deliverables must be phrased in terms and language that can be 
easily understood by non-technical personnel (e.g., laypersons without subject 
matter expertise). 

 Should DIR have no comments or require no further edits of the second draft 
of the deliverable, this deliverable may be re-submitted as the final draft. 
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 The final deliverable is to be submitted to DIR after DIR comment or 
acceptance of the second draft (in accordance with the Delivery Schedule, 
Section 5.4).  This will constitute final acceptance of the respective deliverable.  
Written acceptance will not unreasonably be withheld. 

 
5.4 Delivery Schedule 

 

Deliverable Deliverable Due Date 

#1 & #2 
(DRAFT) 

November 21, 2016 

#1 & #2 December 5, 2018 

#3  
(DRAFT) 

November 21, 2016 

#3 December 5, 2016 

#4 & #5 * 
(DRAFT) 

December 14, 2016 

#4 & #5 * December 29, 2016 

#6  
(DRAFT) 

January 18, 2017 

#6 January 31, 2017 

 

 

6.   Reports and Meetings 

 Vendor will be required to provide a bi-weekly written progress report for the project 
and plan updates via email to DIR SPOC during the life of the project.  

 The progress reports shall describe all work performed and completed during the 
period being reported and shall describe the work to be performed the following 
period. The report will include any issues or roadblocks encountered and 
suggested mitigation strategies for resolution of issues.  

 Vendor will be responsible for conducting bi-weekly status meetings with DIR 
SPOC. The meetings will be held, at a time and place designated by DIR SPOC. 
The meetings can be in person or by telephone. 

 

7. Period of Performance 

The period of performance for this Statement of Work is anticipated to complete by no 
later than March 31, 2017. 
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 8.   Invoices  

Upon completion of a deliverable and acceptance by DIR, Vendor will submit an invoice 
to DIR setting forth amounts due to Vendor, in accordance with DIR Contract Number 
DIR-SDD-1982 requirements.  The invoice will clearly state the period of the work 
performed and the deliverable and reference SOW Number DIR-SDD-1982-SOW1-
TGOV.  Payment shall be in accordance with Appendix A of Contract Number DIR-
SDD-1982. 
 

9.  Equipment and Work Space 

As necessary, DIR will provide a temporary workspace and network connectivity at its 
300 West 15th Street, Suite 1300, Austin, Texas for a limited number of Vendor staff during 
the onsite portions of this engagement. Vendor must provide all equipment required for 
its staff. DIR will provide access to required documentation and systems information 
needed to complete the assessment. 
 

10.  Additional Customer Terms and Conditions 

DIR requires all Vendor personnel working on this project to sign a Non-Disclosure 
Agreement before beginning work and/or receiving any confidential materials related to 
this work (see Exhibit A).  Accordingly, Vendor will ensure that all staff and contractors 
working on this project are advised of the contents of the NDA and their responsibilities 
thereunder. 

 
Because of the in-depth analytical work required to reach sound recommendations, 
participation in this project would provide a competitive advantage to the selected Vendor 
for any future procurement related to the Texas.gov portal.  Under Texas Government 
Code, § 2155.004, a state agency may not accept a bid or award a contract that includes 
proposed financial participation by a person who received compensation from the agency 
to participate in preparing the specifications or request for proposals on which the bid or 
contract is based. The selected Vendor and the employees of that Vendor will be required 
to sign Non-Disclosure Agreements and may be ineligible to respond to certain future 
solicitations that result from this study.  
 
Under no circumstances may Vendor contact any third party to discuss the work under 
this SOW without prior DIR approval. 
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11. Pricing 

 

Payment will be made for each deliverable following acceptance (see Section 5.3).  
 

Deliverable Pricing 

#1 & #2 $182,078.01 

#3 $108,166.10 

#4 * & #5 * $169,255.07 

#6 $  85,500.82 

Total All Deliverables $545,000.00 * 

  
 

Travel Expense Reimbursement shall be in accordance with Section 4D of DIR’s 
contract DIR-SDD-1982 (DBITS Contract) with Vendor. Vendor shall provide a summary 
of any assumptions and exclusions Vendor shall also include a breakdown of pricing for 
each deliverable as well as any remedies for missed deliverable dates. 
 
 
12. Change Order Process 

 
The parties will follow the change order process as described in Exhibit C – Changes to 
Scope to add, modify or remove deliverables to achieve the objectives of this Statement 
of Work.  All Change Orders are subject to mutual agreement and must be in writing.   
 

13.  Point of Contact:  

 
All communications must be directed through the following Points of Contact: 
 

Department of Information Resources (DIR)  
 

Dave Ballinger, Assistant Director, Digital Government 
Texas Department of Information Resources 
300 W. 15th Street, Ste 1300 
Austin, Texas 78701 
Office:  (512) 463-8647 
Email:  dave.ballinger@dir.texas.gov 
 
George Monnat, Contract Manager 
Texas Department of Information Resources 
300 W. 15th Street, Ste 1300 
Austin, Texas 78701 
Office:  (512) 463-8497 
Email:  george.monnat@dir.texas.gov 

mailto:jennifer.buaas@dir.texas.gov
mailto:george.monnat@dir.texas.gov
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Loblolly Consulting LLC 
 

Mohit Goyal, Vice President 
Loblolly Consulting, LLC 
1600 W 38th Street, Suite 332 
Austin, Texas 78731 
Office: (512) 320-5421 
Email: mgoyal@loblollyconsulting.com 

 
The North Highland Company 
 

Tom McCullion, Project Manager 
The North Highland Company 
100 Congress Avenue, Suite 2000 
Austin, Texas 78701 
Office: (850) 445-9065 
Email: tom.mccullion@northhighland.com 

 
14. Exhibits:  

 

 Exhibit A -- Loblolly Project Team 

 Exhibit B – Project Assumptions 

 Exhibit C – Changes to Scope 

 Exhibit D – Change Orders Rate Chart 

 Exhibit E -- DIR Non-Disclosure Agreement 
 

 

 

 

 

 

 

[End of Statement of Work] 
  

mailto:mgoyal@loblollyconsulting.com
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This Statement of Work (SOW) is executed to be effective as of the date of the last signature. 
This SOW is submitted under the terms and conditions of the IT Assessment and Planning 
Services Contract DIR-SDD-1982 dated December 20, 2012.  
 
 
Loblolly Consulting, LLC 
 
 
Authorized By: __Signature on File_____________ 

 
Printed Name: __Raj Nayak___________________ 
 
Title: __________President___________________ 
 
Date: _________8/30/2016___________________ 
 
 
Texas Department of Information Resources 
 
 
Authorized By: ___Signature on File____________ 
 
Printed Name: ___Dale Richardson_____________ 
 
Title:  __________Chief Operating Officer________ 
 
Date: __________8/30/2016__________________ 
 
Office of General Counsel: _Signature on File____ 

 
Date: __________8/30/2016__________________ 

 
 
Texas Department of Information Resources 
 
 
Authorized By: _____ Signature on File__________ 
 
Printed Name: _____Hershel Becker____________ 
 
Title:  ____________Chief Procurement Officer____ 
 
Date: ____________8/30/2016_________________ 
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EXHIBIT A 
LOBLOLLY PROJECT TEAM 

 
Vendor team resource management is the sole responsibility of the project’s engagement 
manager and project manager. Resource levels may be adjusted to accommodate the cadence 
of the project activities with no adjustment to invoice amounts. All resources will fully execute 
the DIR’s non-disclosure agreement prior to beginning any project work. 
 
 
CORE ON-SITE DELIVERY TEAM 
 

 Engagement Lead – Mohit Goyal (Loblolly) 

 Project Manager – Tom McCullion (North Highland) 

 eCommerce Consultant – Rick Zelznak (North Highland) 

 Procurement Consultant – Tom Mante (North Highland) 

 Price Modeling Consultant – Nitin Mathur (North Highland) 
 

 
CENTER OF EXCELLENCE AND ADVISORS 
 

 eCommerce & Procurement – Barbara Ray (North Highland)  

 Service Level Strategy & Procurement – Peter Cotterrell (North Highland) 

 Procurement – Scott Rainey (North Highland) 

 Governance & Procurement – Rob Szumowski (North Highland) 
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EXHIBIT B 
PROJECT ASSUMPTIONS & DEPENDENCIES 

 
 

 The Vendor Team will not develop the actual solicitation documents for the Texas.gov portal 

initiative, rather the in-scope deliverables will be used as inputs by DIR to develop for the 

formal solicitations. 

 Any changes or new requirements outside the initial scope of the project will be evaluated 

for schedule and cost impacts, discussed, and mutually agreed upon by DIR and the 

Vendor Team prior to commencing work on the activities (as per Exhibit C Changes to 

Scope and Exhibit D Change Orders Rate Chart). 

 The Vendor Team Project Manager will coordinate with the DIR Project Manager to ensure 

project goals, deliverables, and requirements are met within timelines established for the 

project. 

 For schedule and deliverable purposes, the Vendor Team used the key dates in the SOW 

for the development of the approach and subsequently the Cost Proposal. Any material 

changes to these dates may present an impact to schedule and budget for the project. 

 The Vendor Team will work with DIR to document the acceptance criteria of each 

deliverable during the project initiation phase. Agreeing to the scope of each deliverable 

allows the DIR and Vendor Team to focus on the content of each deliverable without 

deliberating the scope of the deliverable during the deliverable development process. 

 DIR will provide timely reviews and feedback for each submitted deliverable according to the 

master project schedule. 

 DIR will provide a comprehensive list of all stakeholders the DIR Project Team wishes to 

engage in the process and will assist the Vendor Team Project Manager in contacting and 

coordinating all interactions with all participants, internal and external. 

 DIR staff and other stakeholders will be available and actively participate in project 

activities (data gathering, status meetings, etc.) upon request and will respond to requests 

for information in a timely manner. 

 DIR staff will coordinate meetings with internal and external stakeholders as requested 

by the Vendor Team and as deemed necessary during the course of the project. 

 DIR staff will inform the Vendor Team in a timely manner of any significant people, 

process, or technology changes within DIR, which could impact the project. 

 DIR staff will review final project deliverables and provide timely feedback and final 

approval/disapproval to the Vendor Team according to the mutually agreed upon document 

review process. 

 The Vendor Team will raise issues and risks in a timely manner, follow established 

communication protocols, and be prepared for formal meetings, work sessions, and 

interviews. 

 DIR Subject Matter Experts who understand the current state of the Texas.gov program 

and the desired future state will be needed part-time for entire project duration. 

 All necessary technical infrastructure and environments will be made available during project 

initiation. 

 DIR will have an executive sponsor who supports the project. 

 Required access to buildings, networks, and email, will be provided during project initiation. 
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EXHIBIT C 
CHANGES TO SCOPE 

 

The Statement of Work defines the scope of this engagement.  In the event that changes 
to scope are required during the term of the contract, DIR will provide written notice to 
Vendor describing the changes required including as applicable the purpose, scope, 
timeline and any other unique requirements, constraints, and assumptions for the 
requested service.  Any additional services must be directly related to the awarded scope 
and intent of the SOW.  Vendor and DIR will mutually determine a timeline for Vendor to 
provide a work plan and pricing for the additional services. Any additional services shall 
be quoted as a deliverables-based IT service at a firm fixed price inclusive of any and all 
additional fees or charges. Pricing for such additional services shall be based upon hourly 
rates that were the basis of the contract award for DIR-SDD-1982.  Those hourly rates 
shall be provided in the Exhibit D Change Orders Hourly Rates table.  A request for pricing 
does not constitute a notice to proceed.   If DIR chooses to proceed, it and Vendor will 
execute the respective Change Order, authorizing in writing the additional services and 
amending the Statement of Work. 

 
 
“Changes”, as used in this SOW, are indicative of work efforts or work outputs not defined 
in the originally planned for or specifically defined by this SOW. By way of example and 
not limitation, changes include the following: 
 Activities not specifically set forth in this SOW 

 Providing or developing any deliverables not set forth in this SOW 

 Any change in the respective responsibilities of Vendor and DIR set forth in this SOW, 
including any reallocation or any changes in engagement or project manager staffing 

 Any rework of completed activities or accepted deliverables 

 Any additional work caused by a change in the assumptions set forth in this SOW 

 Any delays in deliverable caused by a modification to the acceptance criteria set forth 
in this SOW 
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EXHIBIT D 

CHANGE ORDER HOURLY RATES 
 

 
For the purposes of any additional work that may be determined to be required as specified in 
Exhibit C – Changes to Scope, the following hourly rates shall apply for each staff role/function 
that may be required under this SOW. 
 
The following hourly rates are exclusive of any required travel in accordance with DIR Contract 
DIR-SDD-1982 Section 4 Pricing, D. Travel Expense Reimbursement. 
 
 

  

Role/Function Hourly Rate - $ 

Principal $225.00 

Manager $185.00 

Consultant $155.00 

Business Analyst $110.00 
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EXHIBIT E 
TEXAS DEPARTMENT OF INFORMATION RESOURCES 

NON-DISCLOSURE AGREEMENT 
 
This Non-Disclosure Agreement (“NDA”) is entered into _______________________, 
2016, by the undersigned recipient (“Receiving Party”).   
 
 WHEREAS, DIR is the owner of certain Confidential Information (as defined 
below) which it wishes to disclose to Receiving Party; and  
 
 WHEREAS, Receiving Party wishes to receive, under the terms and conditions of 
this NDA, Confidential Information.  
 
 NOW, THEREFORE, in consideration of DIR sharing Confidential Information 
with Receiving Party, Receiving Party acknowledges and agrees as follows: 
 
1. Confidential Information. 

a. “Confidential Information” shall mean all topics, data and information discussed 

or exchanged in meetings between DIR, its contractors assisting with the Texas.gov 
Strategic Support (DBITS Contract ___), and Receiving Party.  Confidential Information 

includes information marked confidential, restricted, or proprietary by DIR, or otherwise 
promptly after disclosure identified in writing as confidential.  Confidential Information also 
includes any other information in connection with the DIR data that is treated as 
confidential by DIR and which would reasonably be understood to be confidential, whether 
or not so marked. 

b. Confidential Information shall not include information Receiving Party can 
demonstrate (i) is, at the time of disclosure to it, in the public domain, (ii) after disclosure 
to it, is published or otherwise becomes part of the public domain through no fault of 
Receiving Party, (iii) is in the possession of Receiving Party at the time of disclosure to it 
without any obligation of confidentiality, (iv) is received without obligation of confidentiality 
from a third party having a lawful right to disclose such information, or (v) is independently 
developed by Receiving Party without reference to Confidential Information. 

2. Receiving Party's Duties. 

a. During the term of this NDA and at all times thereafter, Receiving Party shall not 
disclose, and shall maintain the confidentiality of, all Confidential Information.  Receiving 
Party shall use at least the same degree of care to safeguard and to prevent disclosing to 
third parties Confidential Information as he or she employs to avoid unauthorized 
disclosure, publication, dissemination, destruction, loss, or alteration of his or her 
information of a similar nature, but not less than reasonable care.   

b. Receiving Party shall not use or make any copies of Confidential Information 
except as contemplated by this NDA, and shall not sell, assign, alter, transfer, lease, or 
otherwise dispose of Confidential Information to third parties or commercially exploit such 
information. 
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c. Receiving Party shall not be considered to have breached its obligations under this 
NDA for disclosing Confidential Information as required to satisfy any law, including the 
Texas Public Information Act (Chapter 552 of the Government Code), or other legal, 
accounting, or regulatory requirement of a competent government body, provided that, 
promptly upon receiving any such request and to the extent that it may legally do so, 
Receiving Party advises DIR  of the Confidential Information to be disclosed and the 
identity of the third party requiring such disclosure prior to making such disclosure in order 
that DIR  may interpose an objection to such disclosure, take action to assure confidential 
handling of the Confidential Information, or take such other action as it deems appropriate 
to protect the Confidential Information. 

d. Receiving Party shall (i) promptly notify DIR of any known possession, use, 
knowledge, disclosure or loss of Confidential Information in contravention of this NDA, (ii) 
subject to any legal duty or obligation, including Receiving Party’s duties under the Texas 
Public Information Act, reasonably cooperate with DIR in any investigation or litigation 
deemed necessary by DIR  to protect its rights to or under Confidential Information and 
(iv) promptly use commercially reasonable efforts to prevent further possession, use, 
knowledge, disclosure, or loss of Confidential Information in contravention of this NDA.  
Receiving Party shall bear its own costs in complying with this subsection. 

3. Termination. 

a. Upon completion of Receiving Party's assignment for DIR, and subject to any 
applicable records retention laws, Receiving Party shall return or destroy, as DIR may 
direct, all Confidential Information. 

b. The obligation to maintain confidentiality, the restrictions on use, disclosure, 
duplication, protection and security of Confidential Information and indemnification for 
breach thereof by Receiving Party shall survive the rescission, termination, or completion 
of this NDA, and remain in full force and effect until such Confidential Information, through 
no fault of Receiving Party, becomes part of the public domain. 

4. General Provisions. 

a. This NDA shall be governed by and construed, in accordance with the laws of the 
State of Texas, without giving effect to the principles of conflicts of laws. 

b. This NDA supersedes all prior understandings and negotiations, oral and written, 
and constitutes the entire understanding of Receiving Party on this subject. 

c. Nothing in this NDA nor any disclosure made hereunder shall be deemed to grant 
to Receiving Party, by implication, estoppel or otherwise, license rights, ownership rights 
or any other intellectual property rights in any Confidential Information. 

d. Receiving Party understands that failure to comply with the terms of the NDA may 
subject Receiving Party to disciplinary action and criminal and civil penalties under law. 
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IN WITNESS WHEREOF, Receiving Party has executed this NDA as of the date set 
forth above. 

 

RECEIVING PARTY 

 

By:______________________________________________ 
(Sign Here) 

 

Print Name: ______________________________________ 

 

Print Company Name: _____________________________ 

 

 

 


